DEPARTMENT OF ADMINISTRATION

Weekly Construction Update

Aug 25 -Aug 29, 2014

What’s New on Site this Week?

Exterior

. Aurora Ave: Underground utility work Aug. 20-29 will take up two
public disability parking spaces.

. East side scaffolding being moved to west side of building.

Interior

. West elevator access is open from Ground through 3" Floors only

effective Aug. 29 — Nov. 1. To reach Ground Floor from the
Basement tunnel, please use the Rathskeller stairs.

Continuing Activities

Exterior

. North Wing: Marble repair and restoration continues. Window
repair and restoration on west fagade.

. West Wing: Marble and window repair and restoration continues.

. East Wing: Workers are blending the old and new marble.

. Roof demolition at'the Quadriga level and.East Wing.

Interior

c Demolition activities continue.

. Temporary protective wall construction-continues.

. Basement: Concrete slab removal and foundation underpinning

continues. Miscellaneous asbestos removal continues. Mechanical,
electrical, plumbing installation continues.
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Anticipated Noise and Disturbances

Exterior

Expect noise, vibration, and workers in view wherever there is
scaffolding.

Interior

Paint stripping windows at night. Odors may still linger in mornings.
Vibration and noise levels will increase throughout the building.

Looking Ahead — Three Weeks Out

Exterior

Main roof repair continues. g ,
Flag poles removed from roof, official flags in Court of Honor.

Interior

First area of marble restoration is complete! NE section of Capitol fagcade is
repaired, restored, cleaned, and scaffolding removed. Brilliant white

Construction activity.accelerates, especially for roofing and demolition.

Basement: Méechanical, electrical and;plumbing(MEP) underslab
installation will continue. Underpinning-and slab removal continues.
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Room 318 in'the east wing after demolition.

U_nde‘rg»rouﬁd infrastructure work takes place inLot 0. —

Capitol Complex Tenant Inquiries

Cathy Klima, Communications Officer, Capitol Restoration
Department of Administration
cathy.klima@state.mn.us | 651-201-2627

Public and Press Inquiries

Curt Yoakum, Director, Communications and Legislation
Department of Administration

curtis.yoakum@state.mn.us | 651-201-2771

Questions or
Comments?

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.
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Getting Around The Capitol

Aug 25 -Aug 29, 2014

What to Expect

The Capitol is an active construction site and your safety is our

number one priority. Please stay within the designated public areas.

Interior

Expect to see temporary walls where construction is present.
Expect construction workers and machinery, noise and vibration.
The basement tunnel has temporary corridors that will slightly
reconfigure day-to-day to accommodate work areas. Signage will
guide you through the corridors.

An audio recording helps blind and low-vision visitors navigate the
Capitol tunnel as they enter the Capitol basement from the State
Office Building.

Exterior

innesoia

Expect scaffolding, machinery; noise, workers and closed sidewalks.
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What’s Open

Entrances: South Main Entrance and the accessible Ground Floor
Entrance under the South Main Entrance stairs, Basement tunnel.

West Wing: 2", 34 floors
North Wing
Basement tunnel (and Rathskeller Café during legislative session)

West elevator access adjacent to South Main Entrance is open from
Ground through 3™ Floors only effective Aug. 29 — Nov. 1. To reach
Ground Floor from the Basement tunnel, please use the Rathskeller
stairs.

What’s Closed

Entrances: East Wing, West Wing, University Ave (north side of
building).

Rotunda

East Wing: All ﬂéors

West Wing: Ground; 1%t Floors
Quadriga ‘ = ,
NE circular stairs clqsed to the public, except for emergencies.

Basement except for tunnel (and Rathskeller Café during legislative
session) i

East elevator

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.
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You may want plan for extra time to get to your destination(s). We (l>
apologize for any inconveniences during this historic restoration project.
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